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RESPONSE ACTION COST SUMMARY

17-APR-92

5/31/91 11/26/91 04/17/92
5.1 REMEDIAL INVESTIGATION / FEASIBILITY STUDY $553. 507 $558,299 4558, 200
5.2 STORMWATER DIVERSION CONSTRUCTION $2.619.857 $2.629,456 $2.629.456
5.2.1 Credit from Villige of Sauget (Net = $2,093,256)— (8536.200) (8536, 200)
5.3 REMOVAL ACTION COST $10,071.933 $10.071.933 $10.071.934
5.3.1 Engineering $188.176 3188, 464 $188, 464
5.3.2 Construction & Contract Manageme $361.579 $361.579 $361,579
5.3.3 Analytical 9189.171 $189.171 $189.171
5.3.4 Excavation. Dewatering & Classification $1.597.665 $1.597.665 $1.597.665
5.3.5 Loading $204.695 $213,.647 $213,647
5.3.6 Transportation $1,889,448 81,889,462 $1.889,463
5.3.7 Treataent and/or Disposal 85,265,347 $4,997,231 4,997,231
$.3.8 Vapor Barrier— 146,625 $146.625 146,625
5.3.9 Site Restoration and Erosion Con 9545.910 9488, 089 $488.089 "
5.4 IEPA OVERSITE 336,000 $39,984 339,984
5.5 LEGAL COST 973,138 873,138 873,138
~—
TOTAL PROJECT SPENDING- 813,671,116 312,836,607 912,836,609
* REDUCTION IS RESULT OF CREDIT FROM CHEMICAL WASTE MANAGEMENT.
e
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15~-Apr-92
RESPONSE ACTION COST SUMMARY*

’ REMEDIAL INVESTIGATION / FEASIBILITY STUDY $558,299.52

5.2 STORMWATER DIVERSION CONSTRUCTION $2,629,456.50

S.3 REMOVAL ACTION COST $10,071.,934.14
5.3.1 Engineering $188,463.72
5.3.2 Construction & Contract Management — $361,579.16
5.3.3 Analytical $189,171.25
5.3.4 Excavation, Dewatering & Classification $1,597,665.47
5.3.5 Loading $213,647.00
5.3.6 Transportation $1,889,462.55
5.3.7 Treatment and/or Disposal $4,997,231.27
S5.3.8 Vapor Barrier $146,625.00
5.3.9 Site Restoration and Erosion Control——————  $488,088.72

5.4 IEPA OVERSITE $39,984.00

5.5 LEGAL COST $73,135.36

TOTAL PROJECT SPENDING - $13,372,809.52

'%’E: COSTS ARE SUBJECT TO CEANGES PENDING FINAL INVOICING AND ADJUSTMENTS.
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